



# Bi-monthly Information Note On Country CAADP Implementation

## CAADP Roundtable Process Summary of progress on CAADP Roundtables and Implementation (Table 1)

January 2010

|  |  |   |  |
|--|--|---|--|
| <p><b>Note:</b> This is regular Up-date on CAADP Implementation at country level. It is up-dated on a bi-monthly basis. For further information and other related documents, kindly contact any of the below appropriately</p>                                       |  |   |  |
| <p><b>NEPAD Secretariat</b></p> <p>Prof. Richard Mkandawire<br/><a href="mailto:Richardm@nepad.org">Richardm@nepad.org</a></p> <p>Martin Bwalya<br/><a href="mailto:bwalyam@nepad.org">bwalyam@nepad.org</a><br/>Tel: +27 11 313 3994<br/>Mobile: +27 8346 10089</p> | <p><b>COMESA Secretariat</b></p> <p>Dr Sam Kanyarukiga<br/><a href="mailto:skanyarukiga@comesa.int">skanyarukiga@comesa.int</a><br/>Tel: +260 211 22925-32<br/>Mobile: +260 969245789</p>  | <p><b>ECOWAS Secretariat</b></p> <p>Dr. Rui Luis Da Costa Silva<br/><a href="mailto:silva_rui@yahoo.com">silva_rui@yahoo.com</a><br/><a href="mailto:rsilva@ecowas.int">rsilva@ecowas.int</a><br/>Tel. +234 706 418 5010<br/>Mobile: +234 813 661 9063</p> <p>Dr. Yamar Mbodj<br/><a href="mailto:mbodjamar@yahoo.fr">mbodjamar@yahoo.fr</a><br/>Mobile : +234 803 677 6707</p> | <p><b>SADC</b></p> <p>Keoagile Molapong,<br/>Tel: +267 395 1863; Fax:<br/>+267 392 4099<br/><a href="mailto:kmolapong@sadc.int">kmolapong@sadc.int</a></p> <p>Mrs. Margaret Nyirenda,<br/>Tel: +267 3951863, Fax:<br/>267 3972848<br/><a href="mailto:mnyirenda@sadc.int">mnyirenda@sadc.int</a></p> |
| <p><b>EAC Secretariat</b></p> <p>Marwa Moses<br/>Arusha, Tanzania,<br/>Tel. +255 27 250 4253/8<br/>Fax +255 27<br/>2504255/2504481<br/><a href="mailto:marwa@eachq.org">marwa@eachq.org</a></p>  | <p><b>ECCAS Secretariat</b></p> <p>Dr Joel Béassem<br/>Coordonnateur du PRSA –<br/>CEEAC; Tel: + (241) 444<br/>732 and +241 07298743<br/>Fax: + (241) 444 732<br/><a href="mailto:Joel_beassem@yahoo.fr">Joel_beassem@yahoo.fr</a></p> |   |  |





## CAADP Roundtable Process: Summary of CAADP Implementation Status

|               | Engagement and Partnership Development  |   |  |  | Evidenced Based Planning                    |  | Building Alliances for Investment   |   | Program Design, M&E and Peer Review System  |   |  |                               |
|---------------|---|---|--|--|---|--|---|---|---|---|--|-------------------------------|
| Country       | Government buy-in and leadership responsibility assumed   | Key stakeholders engaged around a common commitment to move with the CAADP agenda | Public awareness created and support provided to partners (in response to a country request) | Formal launch of the CAADP Agenda implementation | Stocktaking and analytical /diagnostic work | Validation workshop: national consensus on priority drivers of growth & required levels of investments | Agreement on priority areas of investment by national and international partners ( <b>compact</b> ) | Initial set of core investment programmes developed | Clearly articulated implementation modalities with the roles of key players clarified | Capacity requirements for programme implementation defined and integrated into programme design | Financing mobilised/available for defined Investment Programmes<br><br>Investment programmes being implemented | M&E framework operationalised |
| Cote d'Ivoire | Focal point appointed   | ✓   | ✓  | ✓  | ✓   | preparing round table  |   | Defining Growth options                             |   |   |  |                               |
| Djibouti      | Focal point appointed   | ✓   | ✓  |  | in progress                                 |  |   |   |   |   |  |                               |
| Egypt         | Focal point appointed   |   |  |  |   |  |   |   |   |   |  |                               |
| Eq. Guinea    |   |   |  |  |   |  |   |   |   |   |  |                               |
| Eritrea       |   |   |  |  |   |  |   |   |   |   |  |                               |
| Ethiopia      | Focal point appointed; CAADP implementation defined within context of Ethiopia's Plan for Accelerated and Sustained Development to End Poverty (PASDEP) | ✓   | ✓  | Sept 2008  | In progress                                 | ✓  | Compact signed  | ✓   | defining  | defining  |  |                               |
| Gabon         | Focal point appointed   | Starting  |  |  |   |  |   |   |   |   |  |                               |
| Gambia        | Focal point appointed   | ✓   | ✓  | ✓  | ✓   | ✓  | Compact signed  | Growth options defined                              |   |   |  |                               |
| Ghana         | Focal point appointed   | ✓   | ✓  | ✓  | ✓   | ✓  | Compact signed  | Growth options defined                              |   |   |  |                               |







## CAADP Roundtable Process: Summary of CAADP Implementation Status

|         | Engagement and Partnership Development                  |   |   | Evidenced Based Planning                         |   | Building Alliances for Investment  |   |   | Program Design, M&E and Peer Review System  |   |  |                               |
|---------|---|---|---|--|---|--|---|---|---|---|--|-------------------------------|
| Country | Government buy-in and leadership responsibility assumed | Key stakeholders engaged around a common commitment to move with the CAADP agenda | Public awareness created and support provided to partners (in response to a country request | Formal launch of the CAADP Agenda implementation | Stocktaking and analytical /diagnostic work | Validation workshop: national consensus on priority drivers of growth & required levels of investments | Agreement on priority areas of investment by national and international partners <b>(compact)</b> | Initial set of core investment programmes developed | Clearly articulated implementation modalities with the roles of key players clarified | Capacity requirements for programme implementation defined and integrated into programme design | Financing mobilised/available for defined Investment Programmes<br><br>Investment programmes being implemented | M&E framework operationalised |

### Colour Code Key

|  |                                   |
|--|-----------------------------------|
|  | CAADP Implementation not launched |
|--|-----------------------------------|