



Bi-monthly Information Note on Country CAADP Implementation

CAADP Roundtable Process Summary of progress on CAADP Roundtables and Implementation

September 2008

Note: This is regular update on CAADP Implementation at country level. It is updated on a quarterly basis. For further information and other related documents, kindly contact the relevant person below.

NEPAD Secretariat	COMESA Secretariat	ECOWAS Secretariat	IFPRI
Prof. R. Mkandawire Richardm@nepad.org Martin Bwalya bwalyam@nepad.org Tel: +27 11 313 3994 Or +27 8346 10089	Dr Cris Muyunda; cmuyunda@comesa.int Tel. +260 1 229725/32; Mobile: +260 955201754	Dr. Daniel Eklu daneclu@yahoo.fr Dr Chike EZEUDEH ezeudeh@yahoo.co.uk or ezeudeh@yahoo.com Tel.234 80 37 86 12 23	Dr. Ousmane Badiane O.BADIANE@CGIAR.ORG John Ulimwengu J.Ulimwengu@cgiar.org Tel: +1(202)862-6484
EAC Secretariat	ECCAS Secretariat		
Marwa Moses Arusha, Tanzania, Tel. +255 27 250 4253/8 Fax +255 27 2504255/2504481 marwa@eachq.org	Dr Joel Béassem Coordonnateur du PRSA – CEEAC; Tel: + (241) 444 732 and +241 07298743 Fax: + (241) 444 732 Joel_beassem@yahoo.fr		

Colour Code Key

	CAADP Implementation not launched
--	-----------------------------------

CAADP Roundtable Process: Summary of CAADP Implementation Status

	Engagement and Partnership Development				Evidence Based Planning		Building Alliances for Investment			Program Design, M&E and Peer Review System		
Country	Government buy-in and leadership responsibility assumed	Key stakeholders engaged around a common commitment to move with the CAADP agenda	Public awareness created and support provided to partners (in response to a country request)	Formal launch of the CAADP Agenda implementation	Stocktaking and analytical /diagnostic work	Validation workshop: national consensus on priority drivers of growth & required levels of investments	Agreement on priority areas of investment by national and inter-national partners (compact)	Initial set of core investment programmes developed	Clearly articulated implementation modalities with the roles of key players clarified	Capacity Requirements for programme implementation defined and integrated into programme design	Financing mobilised/ available for defined Investment Programmes. Investment programmes being implemented	M&E framework operationalised

Algeria												
Angola												
Benin	Focal point appointed	✓	✓	✓	Complete							
Botswana												
Burkina Faso	Focal point appointed	✓	✓	✓	In progress							
Burundi	Focal point appointed	✓	✓	✓	Starting							
C. Africa Rep.												
Cameroon												
Cape Verde	Focal point appointed											
Chad												
Comoros	Focal point appointed	✓	✓		Starting							
Congo												
Congo (DRC)												
Cote d'Ivoire	Focal point appointed	✓										

Colour Code Key

	CAADP Implementation not launched
--	-----------------------------------

Colour Code Key

CAADP Implementation not launched

	Engagement and Partnership Development				Evidence Based Planning		Building Alliances for Investment			Program Design, M&E and Peer Review System		
Country	Government buy-in and leadership responsibility assumed	Key stakeholders engaged around a common commitment to move with the CAADP agenda	Public awareness created and support provided to partners (in response to a country request)	Formal launch of the CAADP Agenda implementation	Stocktaking and analytical /diagnostic work	Validation workshop: national consensus on priority drivers of growth & required levels of investments	Agreement on priority areas of investment by national and inter-national partners (compact)	Initial set of core investment programmes developed	Clearly articulated implementation modalities with the roles of key players clarified	Capacity Requirements for programme implementation defined and integrated into programme design	Financing mobilised/ available for defined Investment Programmes. Investment programmes being implemented	M&E framework operationalised
Kenya	Focal point appointed	✓	✓	✓	✓	✓	13th&14th Oct. 2008	Defining Growth options				
Lesotho												
Liberia	Focal point appointed	✓	✓		Starting							
Libya												
Madagascar	Focal point appointed	✓	✓	✓	✓	✓	Growth options in progress					
Malawi	Focal point appointed	✓	✓	✓	✓	✓	Preparing roundtable	✓	✓			
Mali	Focal point appointed	✓	✓	✓	In progress							
Mauritania												
Mauritius	Focal point appointed	✓		✓								
Morocco												
Mozambique	Focal point appointed	✓										
Namibia												
Niger	Focal point appointed	✓	✓	✓	✓			Defining Growth options				

Colour Code Key

	CAADP Implementation not launched
--	-----------------------------------

	Engagement and Partnership Development				Evidence Based Planning		Building Alliances for Investment			Program Design, M&E and Peer Review System		
Country	Government buy-in and leadership responsibility assumed	Key stakeholders engaged around a common commitment to move with the CAADP agenda	Public awareness created and support provided to partners (in response to a country request)	Formal launch of the CAADP Agenda implementation	Stocktaking and analytical /diagnostic work	Validation workshop: national consensus on priority drivers of growth & required levels of investments	Agreement on priority areas of investment by national and inter-national partners (compact)	Initial set of core investment programmes developed	Clearly articulated implementation modalities with the roles of key players clarified	Capacity Requirements for programme implementation defined and integrated into programme design	Financing mobilised/ available for defined Investment Programmes. Investment programmes being implemented	M&E framework operationalised

Nigeria	Focal point appointed	✓	✓	✓	In progress			Growth options defined				
Rwanda	Focal point appointed	✓	✓	✓	Completed	✓	Compact signed	✓				
S. Tome and Principe												
Senegal	Focal point appointed	✓	✓	✓		✓	✓	Growth options in progress				
Seychelles	Focal point appointed	✓	✓	✓		✓	✓	Growth options in progress				
Sierra Leone	Focal point appointed	✓	✓		Starting							
Somalia												
South Africa												
Sudan	Focal point appointed	✓		✓	In progress							
Swaziland	Focal point appointed	✓										
Tanzania												
Togo	Focal point appointed	✓			In progress							

Colour Code Key

	CAADP Implementation not launched
--	-----------------------------------

